



Combined Downriver Inter-Municipality Committee
Schedule of CDWIC Meetings

Anticipated Meeting Dates

Combined Downriver Inter-Municipality Committee

(All Meetings at Wade-Trim, 25251 Northline Road, Taylor, unless otherwise noted)

updated 9-26-05

Meeting No.	Anticipated Date	Meeting Topic
1	6/29/04	<ul style="list-style-type: none"> • Start of PPP
2	7/29/04	<ul style="list-style-type: none"> • Review PPP Draft
3	9/08/04	<ul style="list-style-type: none"> • Approval of PPP for submission by 9/15/04 • Watershed Inventory information • Initial Drafts of WMP Chapters Chapter 1 - Introduction Chapter 2 – Background of WMP • IDEP/PEP templates
4	10/13/04	<ul style="list-style-type: none"> • IDEP/PEP – review drafts and prepare for submittal
5 Joint Workshop	11/09/04 9AM-12 noon WT-Taylor	<ul style="list-style-type: none"> • Watershed assessment information – existing & future loadings, land use, impairments, develop listing of existing/desired uses & goals
6	1/12/05 Wed 9:30 AM	<ul style="list-style-type: none"> • Identify, rank & prioritize water quality problems and goals • Initial Drafts of WMP Chapters: Chapter 3 – Watershed Condition Chapter 4 – Challenges & Goals
Public Meeting #1	1/20/05 Thurs 7 PM	<ul style="list-style-type: none"> • Public Information and Participation Joint Meeting 7:00-8:30 PM – Taylor City Hall
7 Joint Workshop	2/9/05 Wed 9AM-12 noon WT - Taylor	<ul style="list-style-type: none"> • Develop an initial listing of proposed watershed improvement strategies • Potential protection strategies and BMPs
8	3/15/05 Tues 9:30 AM	<ul style="list-style-type: none"> • Continue discussion on BMPs • Potential short and long term community actions • IDEP & PEP facilitation – status of submissions
9	4/13/05 Wed 9:30 AM	<ul style="list-style-type: none"> • Initial Drafts of WMP Chapters Chapter 5 – Management Alternatives Chapter 6 – Watershed Action Plan Overview Progress Evaluation Issues/Concept
10	4/28/05 Thur 1:30 PM	<ul style="list-style-type: none"> • Initial Drafts of WMP Chapters Chapter 7 – Methods/Milestones to Measure Progress Chapter 8 – Steps to Institutionalize WMP
11	5/18/05 Wed 1:30 PM	<ul style="list-style-type: none"> • Draft of complete WMP
Public Meeting #2	6/1/05 Wed 7-9 PM	<ul style="list-style-type: none"> • Public Information and Participation Joint Meeting (EC/CDR) Present Overview of WMP
12	6/15/05 Wed 1:30 PM	<ul style="list-style-type: none"> • Finalize Draft of complete WMP – Approve for presentations to Councils/Boards
-	June-July 2005	<ul style="list-style-type: none"> • Presentations to Councils/Boards for approval
13	7/27/05 Wed 1:30 PM	<ul style="list-style-type: none"> • Finalize WMP and approve for submission • Submit WMP to MDEQ for review/comments • SWPPI facilitation-templates/examples
Public Meeting #3	9/22/05 Thurs 7 PM	<ul style="list-style-type: none"> • Public Information and Participation Joint Meeting Westfield Center in Trenton w/ Friends of Detroit River
14	10/18/05 Tues 1:30 PM	<ul style="list-style-type: none"> • Submission of Final WMP – Joint Meeting with Ecorse Creek group

INDIVIDUAL COMMUNITY / ENTITY MEETINGS

Community / Entity	Watershed	
	EC	CDR
Allen Park	x	
Brownstown Twp		x
Dearborn Heights	x	
Ecorse	x	
Gibraltar		x
Grosse Ile		x
Huron Twp		x
Inkster	x	
Lincoln Park	x	
Melvindale	x	
Riverview		x
Romulus	x	x
Southgate	x	x
Taylor	x	x
Wayne Cty	x	x
WCAA	x	x
Westland	x	
Woodhaven		x
Woodhaven-Brownstown Schools		x
Wyandotte	x	
Wayne County	x	x

 = Meeting held 4/6 & 4/7
 = Meeting held 3/18
 = Mtg held 4/13